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Resolve Any Remaining F&T Model Issues - -

PRGs/RALs [ ]

s & SMAs Evaluation

|PTM/Oregon Hot Spots -

|Techno|ogy Screening Eval. -

Development of Alternatives -

Detailed Alts Analysis

Cap design

EMNRY/IST Effectiveness
MNR effectivness

- Disposal options

Cost Estimates
Durations

Dredge production rates
Dredge release/residuals
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New Alternatives.......?
9 Criteria

Cost Effectiveness
Time to Achieve RAOs
Residual Risk

Circle back to key stakeholders

Model Runs)

Conduct Additional Alternative Evaluation Analyses
(Time Insufficient for Major New Analyses Like F&T

)

Write FS Text

(Assumes No Major New Analyses)

CSTAG/

RRB Review

Preferred Alternative
Identified by EPA
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2014

EPA Work on Proposed Plan

Proposed
Plan
Complete

Proposed
Plan
Complete

iAII Hands Meeting on PRGs/RALs. Suggest SMAs be discussed as well.

Subgroup Meetings. Framework for meeting (i.e, confirm, augment, or replace existing FS components) determined at least 2 weeks before the group meets.

IST - In-Situ Treatment

PTM - Principal Threat Material
SDU - Sediment Decision Unit
RRB - Remedy Review Board

This draft document has been provided to EPA to facilitate EPA's comment process on the Draft FS in order for LWG to
finalize the FS. The comments or changes (including redlines) on this document may not reflect LWG positions or the

final resolution of the EPA comments.
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